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San Francisco, CA 94105 

APR 16 m 

To: Members of the Management Committee 
for the San Fernando Valley 
Superfund Project 

RE: FUTURE MANAGEMENT COMMITTEE MEETING FOR SAN FERNANDO 
VALLEY SUPERFUND PROJECT 

The forty-seventh meeting of the Management Committee has 
been scheduled for 9:30 a.m. on Tuesday, A p r i l 23, 1996, i n the 
fourth f l o o r conference room of the City of Glendale's Public 
Services Department o f f i c e s located at 141 N. Glendale Avenue. 

Enclosed are copies of the meeting agenda and minutes from 
our l a s t meeting. As before, EPA in v i t e s requests for detailed 
information on s p e c i f i c topics, and w i l l address any requests 
within i t s regular report. 

I f there are any questions, please contact me at (415) 744-
2257. 

Sincerely, 

Thomas A. Kremer, Chief 
Site Restoration Section 

Enclosure 



MANAGEMENT COMMITTEE MEETING OF THE 
SAN FERNANDO VALLEY SUPERFUND PROJECT 

AGENDA 

April 23, 1996 
9:30 A.M. 

CITY OF GLENDALE 
PUBLIC SERVICES DEPARTMENT OFFICES 

141 NORTH GLENDALE BOULEVARD 

9:30 - 12:00 A.M. 

Environmental Protection Agency 

Updates on North Hollywood Operable Unit (OU), Burbank OU, Glendale 
North/South OUs, Basinwide Groundwater FS and Vadose Zone Study 

Los Angeles Department of Water and Power 

Updates on North Hollywood Treatment Plant, Pollock Project, and other 
pumping and recharge projects o^v.^v-y Sjl^ 

Citv of Glendale 

Update on extant or planned pumping and/or recharge projects in the San 
Femando Basin. 

Citv of Burbank 

Update on extant or planned pumping and/or recharge projects in the San j>k^ 
Femando Basin. ^ n ^ i Q 

Update on Soil/Groimdwater Investigation/Cleanups 

Regional Water Ouality Control Board 

sites 

Department of Toxic Substances Control T*c-(<r Ht̂ d-' ^̂ ^̂ '̂x̂ iUv̂  , . r , 

Update on Soil/Groundwater Investigations/Cleanupŝ  including Pacoima area 



MEETING MINUTES 
MANAGEMENT COMMITTEE MEETING FOR THE 
SAN FERNANDO VALLEY SUPERFUND PROJECT 

On January 23rd, 1996, the Management Committee for the San 
Fernando Valley Superfund project met to discuss progress to 
date. 

1. EPA Update: Tom Kremer reviewed the EPA budget s i t u a t i o n , 
characterized by continuing uncertainty and reduced, short-term 
funding. The most s i g n i f i c a n t impact i s a major cut i n the 
funding for the Regional Board s i t e investigation program. EPA 
i s under a h i r i n g , promotion and awards freeze, with reduced 
l e v e l s of funding for t r a v e l and investigation/monitoring work as 
we l l . 

OU Updates 

1) North Hollywood: The Consent Decree representing the p a r t i a l 
settlement of EPA's past and future costs has now been signed by 
Lockheed, Fleetwood Machine Products, P a c i f i c Steel Treating, 
Bradley L a n d f i l l , Gregg P i t , and Hewitt P i t . As of January 17, 
i t i s being routed through EPA for signature, a f t e r which i t w i l l 
be forwarded to DOJ to be lodged with the court. 

EPA continues to pursue the j o i n t tracks of l i t i g a t i o n and 
settlement negotiations with non-settlors A l l i e d Signal, Hawker 
P a c i f i c , Penrose L a n d f i l l , and Tuxford L a n d f i l l . The current 
l i t i g a t i o n timeline set by the court anticipates a t r i a l date of 
June 10, 1997. 

CH2M H i l l has prepared a performance evaluation of the North 
Hollywood Operable Unit groundwater treatment plant, which i s now 
under review by EPA. 

2) Burbank OU: Pending settlement of other outstanding issues 
( c h i e f l y funding issues) related to the proposed Consent Decree 
for long term operation and maintenance of the Burbank Operable 
Unit groundwater treatment plant, EPA has te n t a t i v e l y agreed to 
an average annual groundwater extraction rate of 9,000 gallons 
per minute. EPA has t e n t a t i v e l y agreed not to require 
r e i n j e c t i o n of excess treated water under the assumption that the 
9,000 gallon per minute rate can be substantially met. This i s a 
reduction from the 12,000 gallon per minute extraction rate 
mandated by the e x i s t i n g Consent Decree between EPA and Lockheed, 
Weber, and the C i t y of Burbank. 

The Burbank Operable Unit treatment plant began de l i v e r i n g 
water to the City of Burbank public water system on January 3. 

3) Glendale North and South OUs: In November, the PRPs began 
work on the supplemental design work to s i t e the treatment plant 
at the present location of the Glendale Recycling Center. The 
work was accomplished through a nine week funding agreement 
between the C i t y , Dreamworks, the PRPs, and EPA. An i n i t i a l 
geotechnical evaluation performed under the agreement revealed 
the presence of unstable s o i l s at the s i t e . Work under the nine 
week agreement ended on January 4, 1996, and negotiations 



continue among a l l parties for an agreement to fund the entire 
supplemental design effort. 

EPA received a Good Faith Offer to conduct and pay for the 
Remedial Action from 30 PRPs on December 18, 1995. EPA and the 
PRPs began formal negotiations on January 12, 1996. Discussions 
at this meeting indicate that the PRPs do not have any major 
difficulties with the substantive content of the Consent Decree. 
Additional negotiation sessions are scheduled for January 23 and 
24. The City is participating in the negotiations and has been 
working with the PRPs to clearly define the City's and PRPs' 
roles and responsibilities during construction and operation of 
the remedy. 

The PRP's have completed the ADR allocation process for the 
Burbank OU's contribution to the Glendale OUs. Lockheed 
successfully appealed the decision of the technical panel to a 
judicial neutral, who is requiring the technical panel to revisit 
the several assumptions in calculating the contribution. New ADR 
schedules are being developed to accommodate the unexpected 
decision. 

4) Pollock Study Area: There is no change in the status of the 
Pollock Study Area. 

Basinwide Update 

1) Basinwide FS: As a result of budgetary constraints, EPA has 
suspended work on the Basinwide Feasibility Study. 

2) Groundwater Monitoring Program: The groundwater monitoring 
program has not been suspended. The normal sampling schedule for 
the groundwater monitoring program has been delayed by the two 
Federal government furloughs. Additional furloughs will result 
in further delays. A draft report on the hexavalent chromium 
sampling event conducted by EPA last summer will soon be 
available and will be mailed to the Management Committee members. 

Other: Ned Black will be leaving the San Fernando Team in the 
near future. Mike Osinski will be the new basinwide and 
monitoring program project manager. 

2. LADWP Update: Ernie Wong provided the report. North 
Hollywood OU has been operable one month in the past quarter. 
Contaminant levels are down to the mid-30's for TCE. The 
easternmost well shows increasing PCE, now at 58 PPB. Design is 
complete for the Pollock facility, with advertising for bids 
probably in February; construction should begin in May or June. 
At Headworks, DWP is doing pilot testing. They are evaluating 
the North Hollywood AOP, which may have excessive bromates 
produced by treatment. They are looking at a Solarchem AO 
process. At the East Valley water recycling project, about 10 
monitoring wells are being planned. 

3. City of Glendale Update: Wil Wilson provided a written 
summary paper. Wil explained that the treatment plant site for 
the OU is being changed to the Glendale Recycling Center site 



because of Dreamworks' purchase of the Crystal Springs site. 
Negotiations have begun to keep the project, whose design had 
been completed, moving forward, with some level of compensation 
to the PRP group for the redesign work required. There is some 
controversy over whether the new site has soil stability problems 
compared to the original site. EPA staff are acting as mediators 
in the discussions among PRP's, Glendale and Dreamworks. Don 
Froelich noted that the city agreed to contribute early in the 
negotiations, and that the PRP's have been resonable as a result. 
Operation of the treatment plant may be by contract or by the 
city. 

4. City of Burbank Update: Fred Lantz reported that the 
original apparent low N03 levels were not accurate, that levels 
are in the 55-60 ppm range. It won't be known what the long-term 
level will be until more pumping has been done. Burbank is 
looking at exchanging "shoulder" water with DWP and Glendale. 
Use of the GAC plant in summer is likely, but they need to reach 
agreement with Lockheed on funding. The OU plant began operating 
on January 3rd; a 60 day shakeout period is planned. January 
production has been 7800 gpm of blended water; Lockheed 
production has been 4000 gpm. Some minor operational bugs have 
been ericountered, such as chlorinating Lockheed's sinusoidal 
flow. Burbank has taken over routine maintenance of the blending 
facility. Administrative Order parties s t i l l have some finish-up 
work. The GAC plant continues to operate. Nitrate levels are 15 
ppm; overall quality is better than MWD. GAC will probably go 
off-line in f a l l 1996, then operate on a demand basis. Burbank 
intends to maximize the production from the Lockheed plant after 
the 60 day startup. Negotiations on long-term operation are in 
the hardball stage. There is less than desirable openness and 
sharing of information. The big issue is the agreement on 
operating costs. Lockheed wants a cash-out. 

5. Regional Water Quality Control Board Update: Hubert Kang 
indicated that Board staff are looking at the Pacoima area, where 
Holchem, Price-Pfister and E&M Steel have wells with high levels 
of VOCs. This area is upgradient from LADWP's Tujunga wells. 
John Mann stressed that DWP is very concerned about these 
sources. Tom Kremer noted that these sites are likely beyond the 
Superfund site boundaries, but that he would check into what 
steps EPA could take, possibly in conjunction with the PAST grant 
to DTSC. 

6. Department of Toxic Substances Control: Penny Nakashima 
provided an update on progress at the Taylor Yard site. 


